
Progress Report    10/15/15-6/30/16

Project #15-1055, Dungeness R. Floodplain Restoration-Robinson Phase

Submitted by Robert Knapp on 07/07/2016 Accepted by Kat Moore on 07/08/2016

CONTACTS

Robert Knapp

rknapp@jamestowntribe.org
Project Contact:Jamestown S'Klallam TribePrimary Sponsor:

Randy Johnson

rjohnson@jamestowntribe.org
Alt Project Contact:Lead Entity: North Olympic Peninsula LE

Kogi Naidoo

knaidoo@jamestowntribe.org
Billing Contact:

Kat Moore

kathryn.moore@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 10/15/2015 FundingEnd Date: 06/30/2019

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $1,157,700.00 $1,157,700.00(0%) (85%) (85%)

Salmon State Projects: $1,157,700.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $204,300.00 $204,300.00 $204,300.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,362,000.00 $1,362,000.00 $1,362,000.00

$799,300.55 

$358,399.45 

$0.00 

$57,960.00 

29.15%$32,500.00 

5.00%

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$10,376.67 

$0.00 

$0.00 

Last Released Billing: 05/18/2016

Pending Billing:

Number of Billings: 4

No

RCO Project Number: 15-1055 July  08, 2016 Page: 1



PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 7 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 7 Describe the work accomplished during this reporting 

period.

26 acres purchased and conserved forever, 5 

development rights retired, tenants relocated to 

safety, 3 residences (threatened by channel 

migration) removed from the floodplain, associated 

utilities decommissioned, and permits drafted for late 

summer restoration work.

3 of 7 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 7 If not identified in the milestones, provide property name(s) 

and closing date(s) for property acquired, but not yet billed 

to RCO.

For all property acquired, all land costs have been 

billed to RCO. Additional billings will cover 

demolition, restoration, and revegetation work.

5 of 7 Tell us about the next steps for your acquisition(s). Provide 

details on appraisals, negotiations, or closings for the 

parcels listed in the agreement that have not been 

purchased yet.

Invasive species are being removed and treated. 

Complete permitting and preparation for restoration 

work in late August/early September. Restoration 

work will include removal of bank armoring. Some of 

the removed riprap will be used to stratigically deter 

motorized vehicle access to the site.

6 of 7 Tell us about work planned for the next reporting period. We await the updated appraisal on the Smith 

property, we will continue to work to acquire the 

Smith property. The Flath & Craft property septic 

system decommissioning is expected soon. We are 

still trying to locate the well casing on the Flath and 

Craft property so that it may be decommissioned. 

While onsite, equipment will be used to remove 

some scrap metal.

7 of 7 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Order Appraisal(s) 08/01/2015 Robinson, Smith, Flath 

& Craft, and Caldwell. 

Pre-approved costs

X

Order Appraisal Review(s) 08/14/2015 Robinson, Smith, Flath 

& Craft, and Caldwell. 

Pre-approved costs.

X

Project Start 10/15/2015 X

Purchase Agreement Signed 11/30/2015 Robinson X

Special Conditions Met 11/30/2015 Relocation plans 

approved

X

Environmental Assess Complete 12/31/2015 Rrobinson, Smith, Flath 

& Craft, and Caldwell. 

Phase I and II 

assessment complete. 

Clean-up will occur prior 

to acquisition.

X

Cultural Resources Complete 12/31/2015 Robinson, Smith, and 

Flath & Craft. Earlier 

monitoring may occur 

during the 

decommisioning of the 

underground 

infrastructure.

X

Acquisition Closing 01/31/2016 Robinson X

Purchase Agreement Signed 01/31/2016 Smith X 07/31/2016 Updating appraisal.

Annual Project Billing 01/31/2016 X

Purchase Agreement Signed 03/31/2016 Flath & Craft X

Acquisition Closing 03/31/2016 Smith X 09/30/2016 Updating appraisal

Acquisition Closing 05/30/2016 Flath & Craft X

Progress Report Submitted 06/01/2016 X

Annual Project Billing 06/30/2016 X

Recorded Acq Documents to 

RCO

07/30/2016

Progress Report Submitted 12/30/2016

Stewardship Plan to RCO 01/01/2017

Preliminary Design to RCO 02/28/2017 Please note that the 

restoration work may not 

require engineering, or 

may be allowed to 

progress through 

passive means.

Bid Awarded/Contractor Hired 03/30/2017

Applied for Permits 04/30/2017 If needed.

Permits Complete 05/30/2017 If needed.

Final Design to RCO 05/31/2017 Document some sort of 

as-built for restoratioion 

if completed.

Restoration Started 06/01/2017

Demolition Complete 06/30/2017

Annual Project Billing 06/30/2017

Progress Report Submitted 06/30/2017

Restoration Complete 12/01/2017

Progress Report Submitted 12/31/2017

Annual Project Billing 06/30/2018

Progress Report Submitted 06/30/2018

Progress Report Submitted 12/31/2018
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Funding Acknowl Sign Posted 05/30/2019

RCO Final Inspection 05/30/2019

Final Report in PRISM 06/30/2019

Agreement End Date 06/30/2019

Final Billing to RCO 08/01/2019

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Other Required Permits Clallam County requires a demolition 

permit for each residence. Demolition 

contractor acquired all demolition, 

permits, and testing prior to demolition 

and decommisioning.

Hydraulics Project Approval 

[HPA]

07/01/2016 Permit will be started as soon as 

property is conserved

Archeological & Cultural 

Resoures (EO 05-05)

Cultural resourced consultation, 

survey, and reporting completed. See 

report.

Shoreline Permit 07/08/2016

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

We are working closely with WDFW and Clallam 

County to meet or exceed the requirements of HPA, 

SEPA, and shorelines permits. All work will be 

performed during low-flow conditions and during the 

appropreate fish windows. Work is being scoped to 

minimize the shore-term impacts while maximizing 

the long-term benefits.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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